

INDIVIDUAL SECTIONS OF THE EXHIBIT FOUND BELOW DEPICTING THE OVERALL FM 664 - HIGHWAY PROJECT ARE HYPERLINKED TO THE TXDOT REPORT PAGE WHICH PROVIDES DETAILS FOR THAT SECTION OF THE OVERALL FM 664 PROJECT.

LEFT CLICK ON THE INDIVIDUAL SECTION OF THE FM 664 PROJECT TO NAVIGATE TO SELECTED REPORT.

TEXAS DEPARTMENT OF TRANSPORTATION

Project Tracker | [TxDOT](#) | [Open Data Portal](#) | [Statewide Planning Map](#) Export Data | Help | About

SEARCH by KEYWORD 🔍

FM 664 - Highway

Apply
RESET

🔗 [Switch to Advanced search](#)

SUMMARY BY PHASE:

Phase	Projects	Est. Cost
Construction underway or begins soon	3	\$31,552,832
Construction begins within 4 years	0	\$0
Construction begins in 5 to 10 years	3	\$243,044,137
Corridor Studies, construction in 10+ years	0	\$0
Totals	6	\$274,596,969

FM 664 IMPROVEMENTS & WIDENING

287

US 287 TO I-45

45



TEXAS DEPARTMENT OF TRANSPORTATION

Project Tracker | TxDOT | Open Data Portal | Statewide Planning Map

Export Data | Help | About

SEARCH by KEYWORD

FM 664 - Highway

Apply

RESET

Switch to Advanced search


SUMMARY BY PHASE:

Phase	Projects	Est. Cost
Construction underway or begins soon	3	\$31,552,832
Construction begins within 4 years	0	\$0
Construction begins in 5 to 10 years	3	\$243,044,137
Corridor Studies, construction in 10+ years	0	\$0
Totals	6	\$274,596,969

FM 664 IMPROVEMENTS & WIDENING



US 287 TO I-45



Project ID 105101037				Category Description	Program Identifier	Category Amount
Highway	FM 664	Status	Construction Scheduled	1	Category 2M - Metropolitan Area Corridor (1802M)	\$17,100,000
District	Dallas	County	Ellis	2	Category 7 - Metropolitan Mobility/Rehabilitation (1807)	\$15,173,331
From Limit	WESTMORELAND RD	To Limit	IH 35E IN CITY OF RED OAK	3	Category 5 - Congestion Mitigation & Air Quality Improvement (1805)	\$3,433,608
Construction Cost/Estimate	\$28,247,127	TIER	3	4		
Description	Widen From 2 Lanes To 6 Lanes Urban Divided, Including Intersection Improvements			5		
Last Update Date	6/29/2018	Bid Received Date	5/1/2018	6		
Strategic Score	0.00	Total Score	0.00	7		
Project Length	3.352 (mi)	Estimated Completed Date		8		
Project Note	This project is being developed by non-TxDOT resources. Estimates have been provided to TxDOT by these resources.			9		
TxDOT Contact Name	Juan Paredes, P.E.	Contact Phone	(903)874-4351	10		
Construction Company Contact	STERLING DELAWARE HOLDING COMPANY, INC.					
Design 30% Complete Target	TBD	Design 30% Complete Actual	5/4/2015			
Design 60% Complete Target	TBD	Design 60% Complete Actual	2/4/2016			
Design 100% Complete Target	TBD	Design 100% Complete Actual	TBD			
Notice to Proceed Date	6/11/2018	Work Begin Date	TBD			
Percent of Time Used	0.00	Percent of Budget Used	0.00			
Start Design Target	TBD	Start Design Actual	10/15/2012			
Received ENV Clearance Target	TBD	Received ENV Clearance Actual	6/10/2015			
Utility Coordination Target	TBD	Utility Coordination Actual	2/22/2018			
Right of Way Coordination Target	TBD	Right of Way Coordination Actual	2/22/2018			
Project Ready to Bid Actual	TBD	Project Ready to Bid Target	TBD			
Project Engineering Cost to Date	\$2,120,855	Construction Cost to Date	\$0			
Construction Engineering Cost to Date	\$921	Total Cost to Date	\$2,121,775			

Project ID 044203042				Category Description	Program Identifier	Category Amount
Highway	IH 35E	Status	Under Development	1	Category 4 - Statewide Connectivity Corridor (043C)	\$25,000,000
District	Dallas	County	Ellis	2		
From Limit	AT FM 664	To Limit	.	3		
Construction Cost/Estimate	\$25,000,000	TIER	2	4		
Description	Reconstruct Interchange			5		
Last Update Date	6/29/2018	Bid Received Date	9/1/2021	6		
Strategic Score	0.00	Total Score	0.00	7		
Project Length	1.979 (mi)	Estimated Completed Date		8		
Project Note	This project is being developed by non-TxDOT resources. Estimates have been provided to TxDOT by these resources.			9		
TxDOT Contact Name	Ceason Clemens, P.E.	Contact Phone	214-319-6421	10		
Construction Company Contact						
Design 30% Complete Target	TBD	Design 30% Complete Actual	TBD			
Design 60% Complete Target	TBD	Design 60% Complete Actual	TBD			
Design 100% Complete Target	TBD	Design 100% Complete Actual	TBD			
Notice to Proceed Date	TBD	Work Begin Date	TBD			
Percent of Time Used		Percent of Budget Used				
Start Design Target	TBD	Start Design Actual	TBD			
Received ENV Clearance Target	TBD	Received ENV Clearance Actual	TBD			
Utility Coordination Target	TBD	Utility Coordination Actual	TBD			
Right of Way Coordination Target	TBD	Right of Way Coordination Actual	TBD			
Project Ready to Bid Actual	TBD	Project Ready to Bid Target	TBD			
Project Engineering Cost to Date	\$364,875	Construction Cost to Date	\$0			
Construction Engineering Cost to Date	\$0	Total Cost to Date	\$364,875			

Project ID 009203053				Category Description	Program Identifier	Category Amount
Highway	IH 45	Status	Under Development	1	Category DA - Develop Authority (DDA)	\$34,000,000
District	Dallas	County	Ellis	2		
From Limit	AT FM 664	To Limit	.	3		
Construction Cost/Estimate	\$34,000,000	TIER	NA	4		
Description	Construct Interchange			5		
Last Update Date	5/28/2018	Bid Received Date	9/1/2021	6		
Strategic Score	0.00	Total Score	0.00	7		
Project Length	1.233 (mi)	Estimated Completed Date		8		
Project Note	This project is being developed by non-TxDOT resources. Estimates have been provided to TxDOT by these resources.			9		
TxDOT Contact Name	Ceason Clemens, P.E.	Contact Phone	214-319-6421	10		
Construction Company Contact						
Design 30% Complete Target	TBD	Design 30% Complete Actual	TBD			
Design 60% Complete Target	TBD	Design 60% Complete Actual	TBD			
Design 100% Complete Target	TBD	Design 100% Complete Actual	TBD			
Notice to Proceed Date	TBD	Work Begin Date	TBD			
Percent of Time Used		Percent of Budget Used				
Start Design Target	TBD	Start Design Actual	TBD			
Received ENV Clearance Target	TBD	Received ENV Clearance Actual	TBD			
Utility Coordination Target	TBD	Utility Coordination Actual	TBD			
Right of Way Coordination Target	TBD	Right of Way Coordination Actual	TBD			
Project Ready to Bid Actual	TBD	Project Ready to Bid Target	TBD			
Project Engineering Cost to Date	\$239,916	Construction Cost to Date	\$0			
Construction Engineering Cost to Date	\$0	Total Cost to Date	\$239,916			

Project ID 105101051				Category Description	Program Identifier	Category Amount
Highway	FM 664	Status	Under Development	1	Category 2M - Metropolitan Area Corridor (1902M)	\$25,000,000
District	Dallas	County	Ellis	2	Category DA - Develop Authority (DDA)	\$124,443,276
From Limit	IH 35E	To Limit	IH 45	3		
Construction Cost/Estimate	\$149,443,276	TIER	3	4		
Description	Widen 2/4 Lane Rural Roadway To 6 Lane Urban			5		
Last Update Date	6/29/2018	Bid Received Date	5/1/2023	6		
Strategic Score	0.00	Total Score	0.00	7		
Project Length	9.176 (mi)	Estimated Completed Date		8		
Project Note	This project is being developed by non-TxDOT resources. Estimates have been provided to TxDOT by these resources.			9		
TxDOT Contact Name	Ceason Clemens, P.E.	Contact Phone	214-319-6421	10		
Construction Company Contact						
Design 30% Complete Target	TBD	Design 30% Complete Actual	TBD			
Design 60% Complete Target	TBD	Design 60% Complete Actual	TBD			
Design 100% Complete Target	TBD	Design 100% Complete Actual	TBD			
Notice to Proceed Date	TBD	Work Begin Date	TBD			
Percent of Time Used		Percent of Budget Used				
Start Design Target	TBD	Start Design Actual	TBD			
Received ENV Clearance Target	TBD	Received ENV Clearance Actual	TBD			
Utility Coordination Target	TBD	Utility Coordination Actual	TBD			
Right of Way Coordination Target	TBD	Right of Way Coordination Actual	TBD			
Project Ready to Bid Actual	TBD	Project Ready to Bid Target	TBD			
Project Engineering Cost to Date	\$1,386,713	Construction Cost to Date	\$0			
Construction Engineering Cost to Date	\$0	Total Cost to Date	\$1,386,713			

Project ID 105101052				Category Description	Program Identifier	Category Amount
Highway	FM 664	Status	Under Development	1	Category 2M - Metropolitan Area Corridor (2402M)	\$7,900,000
District	Dallas	County	Ellis	2		
From Limit	FM 1387	To Limit	WESTMORELAND RD	3		
Construction Cost/Estimate	\$25,000,000	TIER	3	4		
Description	Widen 2-Lane Rural To 4-Lane Divided Urban			5		
Last Update Date	5/28/2018	Bid Received Date	9/1/2023	6		
Strategic Score	0.00	Total Score	0.00	7		
Project Length	4.270 (mi)	Estimated Completed Date		8		
Project Note	This project is being developed by non-TxDOT resources. Estimates have been provided to TxDOT by these resources.			9		
TxDOT Contact Name	Ceason Clemens, P.E.	Contact Phone	214-319-6421	10		
Construction Company Contact						
Design 30% Complete Target	TBD	Design 30% Complete Actual	TBD			
Design 60% Complete Target	TBD	Design 60% Complete Actual	TBD			
Design 100% Complete Target	TBD	Design 100% Complete Actual	TBD			
Notice to Proceed Date	TBD	Work Begin Date	TBD			
Percent of Time Used		Percent of Budget Used				
Start Design Target	TBD	Start Design Actual	TBD			
Received ENV Clearance Target	TBD	Received ENV Clearance Actual	TBD			
Utility Coordination Target	TBD	Utility Coordination Actual	TBD			
Right of Way Coordination Target	TBD	Right of Way Coordination Actual	TBD			
Project Ready to Bid Actual	TBD	Project Ready to Bid Target	TBD			
Project Engineering Cost to Date	\$0	Construction Cost to Date	\$0			
Construction Engineering Cost to Date	\$0	Total Cost to Date	\$0			

Project ID 105101038				Category Description	Program Identifier	Category Amount
Highway	FM 664	Status	Under Development	1	Category DA - Develop Authority (DDA)	\$68,600,861
District	Dallas	County	Ellis	2		
From Limit	US 287 IN WAXAHACHIE	To Limit	FM 1387	3		
Construction Cost/Estimate	\$68,600,861	TIER	NA	4		
Description	Widen Existing 2 Lane Rural Undivided To 6 Lane Urban Divided Roadway			5		
Last Update Date	6/29/2018	Bid Received Date	9/1/2023	6		
Strategic Score	0.00	Total Score	0.00	7		
Project Length	8.418 (mi)	Estimated Completed Date		8		
Project Note	TxDOT Design			9		
TxDOT Contact Name	Ceason Clemens, P.E.	Contact Phone	214-319-6421	10		
Construction Company Contact						
Design 30% Complete Target	TBD	Design 30% Complete Actual	TBD			
Design 60% Complete Target	TBD	Design 60% Complete Actual	TBD			
Design 100% Complete Target	TBD	Design 100% Complete Actual	TBD			
Notice to Proceed Date	TBD	Work Begin Date	TBD			
Percent of Time Used		Percent of Budget Used				
Start Design Target	TBD	Start Design Actual	TBD			
Received ENV Clearance Target	TBD	Received ENV Clearance Actual	TBD			
Utility Coordination Target	TBD	Utility Coordination Actual	TBD			
Right of Way Coordination Target	TBD	Right of Way Coordination Actual	TBD			
Project Ready to Bid Actual	TBD	Project Ready to Bid Target	TBD			
Project Engineering Cost to Date	\$1,893,169	Construction Cost to Date	\$0			
Construction Engineering Cost to Date	\$0	Total Cost to Date	\$1,893,169			

Project ID 105101049				Category Description	Program Identifier	Category Amount
Highway	FM 664	Status	Construction Scheduled	1	Category 1 - Preventative Maintenance & Rehabilitation (1701)	\$1,872,232
District	Dallas	County	Ellis	2		
From Limit	BUS 287	To Limit	US 287 SB FRONTAGE ROAD	3		
Construction Cost/Estimate	\$2,984,520	TIER	NA	4		
Description	Reconstruct Existing Pavement And Add Shoulders			5		
Last Update Date	6/29/2018	Bid Received Date	11/1/2016	6		
Strategic Score	0.00	Total Score	0.00	7		
Project Length	1.380 (mi)	Estimated Completed Date	7/31/2018	8		
Project Note	TxDOT Design			9		
TxDOT Contact Name	Juan Paredes, P.E.	Contact Phone	(903)874-4351	10		
Construction Company Contact	BIG CREEK CONSTRUCTION, LTD.					
Design 30% Complete Target	TBD	Design 30% Complete Actual	8/20/2015			
Design 60% Complete Target	TBD	Design 60% Complete Actual	TBD			
Design 100% Complete Target	TBD	Design 100% Complete Actual	TBD			
Notice to Proceed Date	12/28/2016	Work Begin Date	3/1/2017			
Percent of Time Used	132.44	Percent of Budget Used	84.38			
Start Design Target	TBD	Start Design Actual	9/1/2011			
Received ENV Clearance Target	TBD	Received ENV Clearance Actual	TBD			
Utility Coordination Target	TBD	Utility Coordination Actual	8/25/2016			
Right of Way Coordination Target	TBD	Right of Way Coordination Actual	8/25/2016			
Project Ready to Bid Actual	TBD	Project Ready to Bid Target	TBD			
Project Engineering Cost to Date	\$73,171	Construction Cost to Date	\$2,568,697			
Construction Engineering Cost to Date	\$63,800	Total Cost to Date	\$2,705,668			